

ROOTS-AI™ SOFTWARE DEVELOPMENT AGREEMENT

v7.3.2 — FINAL EXECUTION CONTROL SHEET

Project: ROOTS-AI™ Phase 1 MVP **Fixed total fee:** USD 3,600 **Delivery framework:** 30 calendar days from Day 0

This control sheet is integral to the attached v7.3 Agreement. The obsolete Section 2.8 and obsolete Schedule 1 in the attached legacy body have been visibly marked superseded to eliminate implementation ambiguity. All unaffected v7.3 provisions remain unchanged and binding, including M1–M4, USD 900 per accepted milestone, written ROOTS acceptance before payment, 90-day warranty, Singapore governing law and SIAC arbitration.

1. Final UI/UX and Visual Authority

The 192 supplied SVG frames are **FUNCTIONAL AND CONTENT WIREFRAMES — NOT A FINAL VISUAL DESIGN**. They may control approved screen/state identity, required content/elements, functional intent, flow and breakpoint coverage where applicable, but not final aesthetics, art direction, component appearance, composition, visual hierarchy, typography, spacing, color, imagery or final design quality. Legacy words such as FINAL, MASTER or CORRECTED FINAL do not grant visual authority.

Final visual authority is: **(1)** this Agreement/approved commercial terms; **(2)** the controlled Phase 1 implementation baseline; **(3)** File 14 v1.0.1 CORRECTED FINAL; **(4)** the PUB-01 Golden Screen only after written ROOTS-AI approval in a ROOTS-owned editable Figma workspace/file; **(5)** approved downstream design-system/screens. No downstream visual finalization may precede written PUB-01 Golden Screen approval.

2. Fixed Commercial Inclusion

The complete Phase 1 fixed fee is **USD 3,600**, payable as M1 USD 900, M2 USD 900, M3 USD 900 and M4 USD 900 only after written ROOTS acceptance of the applicable milestone evidence. Golden Screen work, editable Figma/components/tokens/states, design-system work and downstream UI implementation required by the controlled baseline are included and create **no additional design fee, surcharge or separate commercial scope**.

3. Schedule 1 — Final Incorporated Controlled Baseline

Schedule 1 is the final 00–16 package identified by **00_ROOTS_AI_FINAL_REFERENCE_REGISTER_v1.3.pdf** and the package **SHA256SUMS.txt**. Exact filenames and hashes in those two integrity controls govern. No duplicate, historical draft, superseded version, proposal, informal message, AI-generated mockup or explanatory report is incorporated unless the final register expressly lists it.

#	Controlled item	Version
01	Master Product & Implementation Requirements	v3.3.2 FINAL CONTROLLED
02	C01 Canonical Question Bank — PDF + XLSX	v1.0.1 CORRECTED
03	C02 Scoring Rules & Golden Tests — PDF + XLSX	v1.0.1 CORRECTED
04	C03 Report Content & Visual Reference Pack	v1.0.1 CORRECTED
05	C04 Website Content & Legal Copy — DOCX + PDF	v1.0.1 CORRECTED
06	Secure Kickoff & Access Provisioning Checklist	v1.0.1 CORRECTED
07	C05 UI/UX Screen Implementation Specification	v1.0.1 CORRECTED
09	C06 Executable Technical Baseline	v1.0.1 CORRECTED
10	C07 Atomic Traceability & Acceptance	v1.0.1 CORRECTED
11	C08 Editable UI/UX & Brand Asset Handoff	v1.0.1 CORRECTED
12	Detailed Prequalification Scope & Conditions	v1.0.1 CORRECTED
13	Regulatory Readiness Annex	v1.0.1 CORRECTED
14	Visual Direction & Golden Screen Acceptance Brief	v1.0.1 CORRECTED FINAL
15	PUB-01 Functional Reference HTML	v1.0.1 CORRECTED
16	192 SVG Functional/Content Wireframe Inventory ZIP	v1.3.3 CORRECTED

4. Gate Clarification

Regulatory/readiness gates RG-0–RG-5 are not the Agreement G0–G5 gates and are not M1–M4 payment milestones. They do not trigger payment, waiver, scope change or schedule change. Contractual acceptance remains governed by this Agreement, the controlled baseline and written ROOTS acceptance.

5. Precedence and Execution

If any attached legacy text conflicts with this v7.3.2 control sheet on visual authority, fixed-price design inclusion or Schedule 1, **this v7.3.2 control sheet controls**. All unaffected v7.3 terms remain in force. The Agreement date and signature dates must be completed before execution. Execution of the combined PDF constitutes execution of the Agreement together with this control sheet.

SOFTWARE DEVELOPMENT AGREEMENT

Final Execution Copy — Version 7.3

Project: ROOTS-AI™ Phase 1 MVP

Status: READY FOR SIGNATURE AFTER EXECUTION OF THE NDA

Agreement date: ____ / ____ / 2026

Complete before signature only the Agreement date and signatures. The Client's legal name and address, and all vendor, technical, commercial, schedule, team, ownership, warranty and acceptance terms, are final.

PARTIES

Party	Legal details
Client	ROOTS AI HEALTH SYSTEMS, Inc. State of incorporation: Delaware, USA Registered address: 1111b S Governors Avenue STE 56726, Dover, DE 19904, United States ("Client" or "ROOTS")
Implementation Partner	Baseline IT Development Private Limited CIN: U72900CH2012PTC034003 RoC Registration No.: 34003 Registered office: House No. 290, Press Apartments, Sector 48A, Chandigarh 160049, India Operational/correspondence address: 1st Floor, F-33, Phase-8, Industrial Area, Sector 73, Sahibzada Ajit Singh Nagar, Punjab 160071, India ("Implementation Partner")

1. Definitions and Interpretation

Term	Definition
Agreement	This Software Development Agreement, including its embedded Schedules and the documents expressly incorporated in Schedule 1.
Approved Team	Only Rahul Khana, Ghanshyam Kumar and Ravinder, in the roles stated in Schedule 6, unless ROOTS gives prior written approval to a named replacement or addition.
Confidential Information	All non-public business, product, technical, scientific, financial, security and personal-data information, including source code, prompts, scoring rules and user data.
Controlled Baseline	The exact documents, versions and SHA-256 hashes listed in Schedule 1, including the Master Requirements, C-01 through C-08, the Secure Kickoff Checklist, the Pre-Qualification Conditions and the Regulatory Readiness Annex.
Day 0	The calendar date stated in ROOTS' written Notice to Proceed after the conditions in Section 4.1 are satisfied. Day 0 is not created solely by signature, payment, package delivery or account invitation.
Deliverables	All code, configurations, schemas, APIs, interfaces, reports, documentation, tests, environments, evidence and other work required by the Controlled Baseline.
Effective Date	The date on which the last party signs this Agreement.
Final Acceptance	ROOTS' written approval after successful UAT, delivery evidence and complete handover under the Controlled Baseline and Schedule 2.
Master Requirements	01_ROOTS_AI_Phase1_MVP_Master_Product_Implementation_Requirements_v3.3.pdf, Version 3.3, identified by the SHA-256 hash in Schedule 1.
Notice to Proceed	ROOTS' written notice confirming that Day 0 has commenced and identifying the Day 23 and Day 30 calendar dates.

Term	Definition
Personal Data	Personal data and sensitive personal data as defined by applicable law, including identifiable health-related information.
Project	The ROOTS-AI™ Phase 1 MVP described by the Controlled Baseline.
Release Candidate	The feature-complete, integrated, deployable build due by the end of Day 23, with no known Critical defect and accompanied by the evidence required for UAT.
UAT	User Acceptance Testing under Section 6 and the Controlled Baseline.
Warranty Period	Ninety calendar days following Final Acceptance.
Complimentary Support Period	Three calendar months following Final Acceptance, running concurrently with the Warranty Period.

2. Scope of Work

2.1 Project Obligation

The Implementation Partner shall design, build, test, deploy, document and hand over the Project in full accordance with the Controlled Baseline. All enabling work reasonably required for a listed deliverable to operate safely, securely and as specified is included in the fixed fee.

2.2 Incorporated Technical Baseline

Schedule 1 incorporates one complete technical baseline: the Master Requirements; Controlled Annexes C-01 through C-08; the Secure Kickoff Checklist; the Phase 1 Detailed Pre-Qualification Scope and Mandatory Delivery Conditions; and the Phase 1 Regulatory Readiness, Privacy & AI Governance Implementation Annex. Every listed file is controlled by exact filename, version and SHA-256 hash.

2.3 Order of Precedence

- This Agreement controls fees, liability, termination, governing law and dispute resolution.
- The Controlled Baseline controls product scope, technical behavior, security, privacy and AI-governance implementation, delivery evidence and acceptance.
- A mutually executed Change Order modifies only the requirements expressly identified in that Change Order.
- No proposal, quotation, presentation, estimate, message, portfolio statement, implementation preference or assumption reduces an incorporated requirement unless adopted in an executed Change Order. If an earlier document states a different price, payment currency or delivery date, this Agreement controls.

2.4 Changes

A Change Order must identify the exact requirement changed, reason, cost, timeline and effect on security, science, testing and documentation. Defects, omissions, security corrections,

implementation necessities and work already required by the Controlled Baseline are not changes. Existing documented requirements cannot later become additional scope, cost or time.

2.5 Subcontracting and Unauthorized Use

Only the Approved Team may access the Project, repositories, accounts, Confidential Information or Personal Data. No subcontractor, affiliate resource, trainee, replacement, AI coding service that retains project content, or other contributor may be used without ROOTS' prior written approval identifying the person, role, access and confidentiality obligations. Approval does not relieve the Implementation Partner of responsibility.

2.6 Open-Source and Third-Party Components

Copyleft or source-availability obligations, including GPL or AGPL, require prior ROOTS approval. All third-party components must support commercial use, be security reviewed and appear in the final SBOM and license register.

2.7 Baseline Review and Integrity

The Implementation Partner has accepted the Controlled Baseline without reservations, assumptions or exclusions. During the formal baseline review it may raise only a genuine documented contradiction or missing dependency, supported by exact document, section and requirement identifiers. Failure to raise an ambiguity during that review makes the Implementation Partner responsible for implementing the reasonable interpretation most consistent with the Controlled Baseline, without additional fee or automatic extension.

2.8 UI/UX Baseline

SUPERSEDED IN FULL. See the v7.3.2 Final Execution Control Sheet at the front of this combined Agreement. The 192 SVG inventory is functional/content wireframe material only and is not the final visual baseline.

2.9 Regulatory Readiness Boundary

The Implementation Partner shall implement, test and evidence every Vendor-Core obligation in the Regulatory Readiness Annex. Legal classification, legal-opinion work, final policy approval and market activation remain the responsibility of ROOTS and its qualified advisers. This allocation does not reduce any technical, privacy, security, accessibility, consent, data-rights, audit or AI-governance implementation obligation assigned to the Implementation Partner.

3. Fees and Payment

3.1 Fixed Project Fee

The total fixed fee is United States Dollars Three Thousand Six Hundred (USD 3,600.00), excluding only taxes and third-party recurring service charges expressly approved by ROOTS in writing before commitment. The fee includes the complete Controlled Baseline, implementation, testing, deployment, traceability evidence, documentation, handover, Warranty Period and Complimentary Support Period.

3.2 Milestone Payment Schedule

Milestone	Acceptance evidence	Amount
M1 — Foundation / Day 8	G0–G2 accepted: ROOTS-owned environments and repository; architecture; secure database/migrations; authentication; RLS foundation; assessment shell, autosave/resume and current traceability/test evidence demonstrated on Staging.	USD 900
M2 — Assessment & Scoring / Day 17	Complete 73-question / 13-module assessment; validation and progress; deterministic seven-domain scoring; versioning; all 30 Golden Tests passing; required security and negative-test evidence.	USD 900
M3 — Feature-Complete RC / Day 23	Feature-complete integrated Release Candidate: controlled AI boundary; canonical immutable report object; matching 19-section web/PDF outputs; required website/legal/UI flows; performance, accessibility and traceability evidence sufficient to begin UAT.	USD 900
M4 — Final Acceptance / Day 30	Successful UAT; all Critical and High defects resolved; approved disposition of remaining defects; production deployment; complete code, tests, evidence, documentation, credentials, knowledge transfer and handover.	USD 900

3.3 Payment Terms

- Each milestone shall be funded and administered through Fiverr's approved milestone-payment mechanism. Funds may be released only after ROOTS issues written acceptance of the applicable milestone evidence. Platform records do not replace the acceptance requirements of this Agreement.
- The Implementation Partner shall submit a milestone-delivery notice with the required evidence through the agreed project channel. ROOTS may accept it in writing or provide an itemized non-conformance list. Silence, automated platform status, partial use or passage of time is not acceptance.
- The fixed fee includes all labor, management, ordinary tools, testing and handover costs. Applicable taxes are handled as required by the Fiverr transaction and applicable law.

- No payment or demonstration constitutes acceptance of incomplete or non-conforming integrated behavior.
- ROOTS-owned third-party operational services—such as domain, hosting, database, e-mail, AI-provider and monitoring subscriptions—are not part of the Implementation Partner's fee. No paid plan, recurring charge, usage commitment or external purchase may be initiated without ROOTS' prior written approval identifying provider, purpose, amount, billing owner, renewal and cancellation method. Rejected, unearned or improperly released amounts must be refunded through the platform process or otherwise within seven business days where permitted.
- No payment obligation or release arises without conforming milestone evidence and written ROOTS acceptance. Payment does not waive latent defects, warranty rights, security obligations, IP rights or final integrated acceptance.

4. Timeline and Governance

4.1 Duration

The Project period is thirty calendar days commencing on Day 0. A feature-complete Release Candidate is due no later than the end of Day 23. UAT, corrections, production deployment and handover run during Days 24 through 30, with Final Acceptance due no later than Day 30. Time is of the essence. Any extension requires ROOTS' prior written approval in an executed Change Order or a written schedule adjustment under Section 4.3.

Gate	Target
Pre-Day 0 readiness	NDA and Agreement executed; controlled package delivered and hashes verified; approved-team access; ROOTS-owned accounts and repository ready
G0 — Notice to Proceed	Day 0
G1 — Architecture	End Day 3
G2 — Foundation / assessment	End Day 8
G3 — Assessment / scoring	End Day 17
G4 — Integrated MVP	End Day 21
G5 — Feature-complete RC	No later than End Day 23
UAT / corrections / deployment / handover	Days 24–30

4.2 Weekly Working-Software Demonstrations

The Implementation Partner shall provide at least weekly demonstrations of working software and evidence, maintain the shared issue tracker, decision log, dependency log and requirement-

to-test traceability, and promptly identify blockers. Slides, status assertions or isolated mockups do not satisfy a demonstration.

4.3 Delay and Force Majeure

Schedule adjustment applies only to a verified net critical-path delay demonstrably caused solely by ROOTS' failure to provide a specifically documented item by an agreed date. The Implementation Partner must give prompt written notice, identify the affected requirement and critical-path impact, and use reasonable mitigation. Any relief is limited to the proven net impact, causes no price increase, and excludes rework, underestimated scope, staffing, availability, ordinary defects, configuration failures and any delivery-team-caused delay. Force-majeure relief likewise requires prompt notice, evidence, mitigation and written agreement.

5. Intellectual Property, Repository and Accounts

- All Git repositories, domain/DNS, hosting, database, authentication, AI-provider, e-mail, monitoring and other Project accounts shall be created under and controlled by ROOTS from Day 0 where the provider permits. Approved Team access is named, least-privilege, MFA-protected, auditable and revocable. Code shall be committed continuously to the ROOTS-owned repository; no material private parallel repository is permitted.
- Upon payment for an accepted milestone, the Implementation Partner irrevocably assigns to ROOTS all worldwide right, title and interest in the custom work produced through that milestone, including source code, tests, schemas, migrations, prompts, configurations, designs, documentation and derivative works, free of liens or encumbrances. Moral rights are waived or, where waiver is unavailable, irrevocably consented not to be asserted to the maximum extent permitted by law.
- Prompt engineering, scientific mappings, scoring methodology, Recovery Potential logic and Phase 1 modifications are ROOTS confidential trade secrets and may not be reused or repurposed.
- Pre-existing materials must be disclosed before use. Embedded pre-existing materials require a perpetual, irrevocable, worldwide, transferable, sublicensable, royalty-free license sufficient for ROOTS to operate, modify and commercialize the Deliverables.
- All production accounts, domains, certificates, cloud projects, API organizations and billing accounts shall be owned or controlled by ROOTS where the provider permits.

6. Delivery, UAT and Acceptance

6.1 Complete Delivery

UAT begins only after all in-scope functions, Staging deployment, test reports, traceability, documentation and user instructions required for the Release Candidate are delivered in writing.

Mockups, isolated branches, incomplete APIs, manual workarounds, missing evidence and unreviewed documents are not complete delivery.

6.2 UAT

- ROOTS has Days 24 through 30 to test the complete Release Candidate. Earlier testing or feedback does not reduce this period.
- Material remediation pauses the UAT clock. A reasonable retest period begins after redelivery.
- Acceptance requires every applicable criterion in the Controlled Baseline, all 30 Golden Tests and required negative security tests passing, zero open Critical or High defects, and ROOTS-approved disposition of Medium and Low defects.
- Silence, payment, use of a demonstration or passage of time is not acceptance.
- Final Acceptance occurs only when ROOTS approves the Project Acceptance Record in Schedule 2.

6.3 Severity

Severity	Definition
Critical	Prevents system use, causes data loss, exposes sensitive data or compromises security.
High	Disables a core function or creates material incorrect output without a practical workaround.
Medium	Impacts a non-critical function; a reasonable workaround exists.
Low	Cosmetic or minor usability issue without material functional effect.

7. Warranty

- The Implementation Partner warrants full conformity with the Controlled Baseline for ninety calendar days after Final Acceptance.
- Warranty covers implementation defects, specification non-conformance, regression defects and attributable security or configuration errors.
- Reported warranty defects are remedied without additional charge.
- Third-party outages are excluded only where all required handling, fallback and monitoring were implemented and negligent configuration did not contribute.
- New features and ROOTS-authorized post-acceptance modifications are outside warranty unless they reveal an existing defect.

8. Complimentary Support and Maintenance

For three calendar months after Final Acceptance, the Implementation Partner shall provide, without additional charge, minor bug correction, reasonable configuration and deployment

assistance, operational support and minor non-scope-changing UI refinements. The support period runs concurrently with, and does not narrow, the Warranty Period.

New modules, material business-logic changes, new integrations and major redesigns require a Change Order. Any annual maintenance arrangement after the complimentary period is separate; unless otherwise agreed, the reference annual fee is 15% of the fixed Project fee.

9. Confidentiality

- Each party shall protect the other's Confidential Information using at least reasonable care and use it only for this Agreement. The executed Unilateral Non-Disclosure, Intellectual Property Protection and Limited-Use Agreement between the parties remains in full force. Where it imposes stronger confidentiality, non-use, return, destruction, injunctive-relief or trade-secret protection, the stronger protection applies.
- Access is limited to personnel who need it and are bound by equivalent confidentiality obligations.
- Confidentiality obligations survive termination for five years; trade-secret obligations survive while the information remains a trade secret.
- On request or termination, Confidential Information is returned or securely destroyed, subject to legally required retention and documented backups.
- Publicity, logos, case studies and disclosure of the relationship require ROOTS' prior written approval.

10. Data Protection and Security

- The Implementation Partner shall implement the Vendor-Core obligations in the Regulatory Readiness Annex and comply with applicable privacy, security, consumer-protection, accessibility and AI-governance law to the extent applicable to its services and processing activities. It shall not represent that the Project is legally certified, medically approved, HIPAA-certified, GDPR-certified or cleared for a market unless ROOTS provides specific written authorization based on qualified advice.
- Personal Data is processed only on documented ROOTS instructions and only for the Project. No sale, advertising use, model training or unrelated analytics is permitted.
- Subprocessors, external AI/coding services that receive Project content, and cross-border access require prior written ROOTS approval, equivalent contractual safeguards, a current processor register and compliance with applicable transfer requirements.
- Before transmitting identifiable health information to a service, required data-processing agreements or BAAs and service configurations must be in place; otherwise approved de-identification must be used.
- The Implementation Partner shall notify ROOTS within twenty-four hours of a suspected or confirmed unauthorized access, loss, security event or Personal Data breach, preserve evidence, support investigation and provide information needed for notifications.

- Security controls, retention, deletion, audit, backup, recovery, RLS, MFA, encryption and testing shall meet the Master Requirements.

11. Termination

11.1 For Convenience

ROOTS may terminate for convenience on seven calendar days' written notice, or immediately by agreement. Transition and handover obligations begin on notice and do not wait for expiry of the notice period.

11.2 For Cause

Either party may terminate for an uncured material breach after seven calendar days' written notice. ROOTS may terminate immediately for insolvency, cessation, serious confidentiality or security breach, unauthorized IP/data use, or abandonment of the Project.

11.3 Consequences

- All work, repositories, credentials, documentation and ROOTS data are delivered promptly in usable form.
- ROOTS pays only for completed, conforming and usable work accepted through the termination date.
- Rights in paid accepted work transfer to ROOTS.
- Access is revoked and Confidential Information is returned or destroyed.
- Any unearned prepaid amount shall be refunded within seven business days. The Implementation Partner may not withhold source code, credentials, data, documentation or deployment access because of a disputed invoice.
- The Implementation Partner provides reasonable transition assistance at the rates agreed in advance, except assistance needed to remedy its breach is without charge.

12. Liability and Indemnity

Except for the exclusions below, each party's aggregate liability under this Agreement shall not exceed the total Project fees paid or payable, and neither party is liable for indirect or consequential loss to the extent permitted by law.

The limitation of liability and exclusion of indirect or consequential loss above do not apply to: fraud, willful misconduct or gross negligence; breach of confidentiality; infringement or misappropriation of intellectual property; unauthorized use, processing, disclosure, retention or cross-border transfer of ROOTS data; any Security Incident or Personal Data breach arising from the Implementation Partner's breach, act or omission; breach of the data-processing obligations in this Agreement, Schedule 4 or the Regulatory Readiness Annex; loss, corruption, withholding or denial of ROOTS' access to repositories, accounts, credentials, source code or data;

unauthorized subcontracting, subprocessing or use of unapproved contributors or services; the Implementation Partner's indemnity obligations; or any liability that cannot lawfully be limited.

The Implementation Partner shall indemnify ROOTS against third-party claims, damages and reasonable costs arising from its infringement of third-party rights, unauthorized data processing, breach of confidentiality, or violation of applicable law attributable to its acts or omissions.

13. Governing Law and Dispute Resolution

This Agreement and any non-contractual obligation arising from it are governed by the laws of Singapore, without regard to conflict-of-laws principles.

- The parties shall first attempt good-faith negotiation for ten calendar days after written dispute notice.
- If unresolved, the dispute shall be referred to and finally resolved by arbitration administered by the Singapore International Arbitration Centre (SIAC) under the SIAC Rules in force when the arbitration is commenced.
- The seat is Singapore; the tribunal consists of one arbitrator; the language is English; and the award is final and binding. The tribunal may determine the matter on documents unless it considers a hearing necessary.
- Nothing prevents either party from seeking urgent interim, protective or injunctive relief from a court of competent jurisdiction, including relief protecting Confidential Information, Personal Data, repositories, credentials or intellectual property.
- The prevailing party may request recovery of reasonable arbitration costs and legal fees, subject to the tribunal's discretion and applicable law.

14. General

- This Agreement and its Schedules are the entire agreement and supersede prior negotiations concerning the Project.
- The Implementation Partner is an independent contractor and has no authority to bind ROOTS.
- Neither party may assign this Agreement without written consent, except ROOTS may assign it to an affiliate or successor in connection with a reorganization or sale.
- If a provision is invalid, the remaining provisions continue in force and the invalid provision is adjusted to the minimum extent necessary.
- Notices are in writing and sent to the party addresses and designated emails recorded in Schedule 5. Email notice is effective when received without an automated delivery failure; hand or courier notice is effective on documented delivery. A party must promptly notify the other of any change.

- Waiver of one breach is not waiver of another. Amendments require a written document executed by authorized representatives.
- Sections concerning IP, confidentiality, data protection, liability, dispute resolution and transition survive termination.

Schedule 1 ? Incorporated Technical Baseline

SUPERSEDED IN FULL. The incorporated Controlled Technical Baseline is the final 00?16 package identified by the v7.3.2 Final Execution Control Sheet, 00 Final Reference Register and package SHA256SUMS.txt. Historical filenames, versions and hashes previously printed on this page are not incorporated.

Every file listed below is included in the fixed scope and fee. The Implementation Partner shall checksum-verify the complete package before Day 0 and record the result. No duplicate, historical draft, proposal or explanatory report is incorporated unless listed here. The executed NDA remains a separate binding agreement and is not a technical-scope document.

Schedule 2 — Project Acceptance Record

Field	Record
Project	ROOTS-AI™ Phase 1 MVP
Delivered release/tag	
Delivery date	
UAT start / completion	
Repository URL	
Staging / Production URLs	
All acceptance criteria passed	Yes / No
Critical or High defects open	Yes / No
Medium/Low disposition reference	
Handover complete	Yes / No
ROOTS acceptance decision	Accepted / Rejected / Retest Required
Authorized ROOTS approver / date	

Schedule 3 — Handover Checklist

#	Handover item	Status / evidence
1	Source code in ROOTS-owned repository	
2	Tagged release and build reproducibility	
3	README, local setup, installation and deployment guides	
4	Environment variable register without secret values	
5	OpenAPI/Swagger specification and examples	
6	Database schema, ERD and migrations	
7	RLS policies and negative-test evidence	
8	Role and permissions matrix	
9	Architecture and end-to-end data-flow diagrams	
10	Processor/subprocessor and cross-border data-flow register	

#	Handover item	Status / evidence
11	Encryption, report-access, retention and deletion implementation	
12	Backup configuration and successful restore evidence	
13	Audit log specification and samples	
14	Published scoring release and Golden Test Pack	
15	Prompt/template/governance version register	
16	Admin user manual	
17	Test, coverage, security, performance and accessibility reports	
18	Bug tracker and UAT report	
19	SBOM and third-party license register	
20	Recurring service/cost and account-ownership register	
21	Privacy, Terms, Cookie, Medical and AI disclaimer source pages	
22	Recorded knowledge-transfer session and technical Q&A	
23	All production credentials and provider access confirmed under ROOTS control	
24	C-05 UI/UX route inventory, component catalog, responsive screenshots, accessibility/visual-regression evidence and editable assets	

Schedule 4 — Data Processing Addendum

This Schedule applies whenever the Implementation Partner accesses or processes Personal Data for the Project and prevails over inconsistent processing instructions.

Topic	Binding instruction
Roles	ROOTS acts as controller or business/operational owner as applicable; the Implementation Partner acts only as processor/service provider on documented ROOTS instructions. Neither party is authorized to expand the other's legal role.
Subject and duration	Design, development, testing, deployment, hosting support and warranty for Phase 1. Processing begins only when authorized, lasts only as required by the Agreement, and ends with return and verified deletion.
Data subjects	Prospective and enrolled participants, authorized ROOTS personnel, administrators and support correspondents.
Data categories	Account/contact information; assessment answers; physical and health-related measurements voluntarily provided; consent records; scores and reports; device, security, audit and support records.
Permitted purposes	Build, test, secure, operate, troubleshoot and support the Deliverables. No advertising, sale, profiling outside the approved assessment, model training, product improvement for another client or independent reuse.
Production-data gate	Synthetic data only until the required security evidence is accepted and ROOTS gives written approval for production-data access. Access is least-privilege, named, MFA-protected, logged and revocable.
Personnel	Only personnel with a need to know, confidentiality duties and appropriate security training may process Personal Data.
Security	Implement the Master Requirements, including encryption, RLS, private storage, MFA, secret management, logging, backup/restore, vulnerability testing, retention and deletion controls.
Incident notice	Notify ROOTS within 24 hours of suspected or confirmed unauthorized access, loss or breach; preserve evidence; provide continuing updates; and assist with regulatory and data-subject notifications.
Subprocessors	No subprocessor or external service receiving Project content without prior written ROOTS approval. Maintain a current register and impose equivalent confidentiality, security, deletion, audit, incident and no-training obligations.
Cross-border transfer	No transfer or remote access outside an approved country or hosting region without prior ROOTS approval, documented transfer basis, due diligence and safeguards required by applicable law.
Assistance	Promptly assist with access/correction/deletion requests, privacy notices, consent records, DPIA, DPO and regulator enquiries, audits, breach assessment and evidence preservation.
Return and deletion	At ROOTS request or termination, return usable exports and delete remaining Personal Data within 15 calendar days, except legally required retention and isolated backups subject to protection and scheduled expiry. Provide written certification.
Audit evidence	Provide policies, processor register, data-flow records, security evidence and reasonable audit access. Material findings are remedied without additional charge when caused by non-conformance.

Schedule 5 — Contacts and Legal Notices

Party	Legal notice details	Project contact
ROOTS AI HEALTH SYSTEMS, Inc.	Registered address: 1111b S Governors Avenue STE 56726, Dover, DE 19904, United States Notice email: rootsai26@gmail.com Attention: Dr. Nour Holly	Dr. Nour Holly Founder / Authorized Representative Project email: rootsai26@gmail.com
Baseline IT Development Private Limited	Registered office: House No. 290, Press Apartments, Sector 48A, Chandigarh 160049, India Notice email: hr@baselineitdevelopment.com Attention: Ashwani Kumar Sharma	Ashwani Kumar Sharma Director / Authorized Signatory Business/project email: hr@baselineitdevelopment.com

Schedule 6 — Approved Execution Team and Commercial Confirmation

The Implementation Partner warrants that the persons below are the sole approved execution team. Each is bound by confidentiality and IP obligations at least as protective as this Agreement and the NDA. Any substitution, addition, role transfer or access by another person requires ROOTS' prior written approval.

Name	Approved role	Minimum responsibility
Rahul Khana	Technical Lead / Senior Full-Stack Developer	Architecture, technical governance, security, deployment, integrated delivery and direct hands-on implementation
Ghanshyam Kumar	Senior Full-Stack / UI Developer	Responsive UI implementation, component system, application integration, accessibility and visual evidence
Ravinder	Full-Stack Developer	Backend/frontend implementation, APIs, database/auth support, testing, documentation and defect correction

Commercial confirmation: fixed total price USD 3,600.00; four acceptance-based milestones of USD 900.00; thirty calendar days from Day 0; feature-complete Release Candidate by Day 23; UAT, corrections, production deployment and handover during Days 24–30; ninety-day implementation-defect warranty; and no reservations, assumptions or exclusions.

Execution

The parties execute this Agreement through their authorized representatives. The Agreement date and the signature dates must be completed before signature. Electronic signatures and counterparts are effective.

For ROOTS AI HEALTH SYSTEMS, Inc.	For Baseline IT Development Private Limited
Name: Dr. Nour Holly Title: Founder / Authorized Representative Signature: _____ Date: _____	Name: Ashwani Kumar Sharma Title: Director / Authorized Signatory CIN: U72900CH2012PTC034003 Signature: _____ Date: _____